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March: in like a lion

Out like a lamb
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Schedule

Cosmic Ray Run (Run 6.9) Continues….

All Up Commissioning In Progress

RHIC Cooldown Begins When They find the problem 

Flammable Gas in DC/PC 3/15/07 ?

Re-Start 5 man shifts 3/20/07

Beam: blue ring 3/19/07?, in yellow 3/26/07

Start of Physics Run 4/2/07

MuTr FEE upgrade prototype   5/1/07
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Cosmic Ray Run

Cosmic Ray Run

Continues……..
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Detector 
Commissioning
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CM Lift Table Mod for 
DC East Repairs

Holders for safety rail Pins to align and secure to lift 
table wing extension

Hinge for west side wing 
extension DONE

Wing extension
Step augmentation
In progress at
Central Shops
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VTX Prototype Test

Drawings Done

Fabricate box at 1008
(Carter B.)

Complete by 3/6

Assemble

Test 
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Procedures Review

2nd cut review of documents ½ done:

• 145 (POTENTIAL) controlled procedures total (2nd Cut)
• 107 controlled procedures, 10 CA OPM (2nd cut). 28 “Other”
• 106 have at least photo copy of some version 
• 86 have approval signatures on some revision
• 53 designated for retirement, others to follow

Efforts Continuing…….  
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Safety
No CPR class at 1008 .

Near future training 
schedule:

March 1, March 5, 
March 8, March 13, and 
March 15.  All classes 
begin at 1:30 PM.  Can 
register on-line at 

<http://training.bnl.gov/
Schedule/calendar.htm>.
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Trailer Office
Space Allocation

Space Allocation
1.   Safety Engr P. Giannotti (PG)
2.   Run Coordinator/Chief Engr
3.   Documents (PG)
4.   Electrician: M. Rau
5.   Mu Tracking (M. Leitch)
6.   EMCal
7.   HBD (C. Woody) 
8.   Documents (PG)
9.   Trailer Conference Area (PG)
10.  Computer Network Cage (PG)
11.  Printing & Fax (PG)
12.  PC
13.  RXNP (W. Xie) 
14.  TOF Aerogel
15.  RICH
16.  BBC
17.  TEC
18.  TOF West (S. Huang)
19.  DAQ /Trigger
20.  DAQ
21.  DC
22.  EMCal
23.  ??? (S. Batsuli)
24.  Analysis Center (RC/PC) 
25.  MPC (M. Chiu) 
26.  Storage 
27.  Ladies’ Bathroom (C-A)
28.  Men’s Bathroom (C-A)
29.  Storage
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Need: a contact person for each cubicle
put unwanted equipment in “area 8” for disposal 
storage space for wanted equipment needed
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Case 3: Muon magnets N&S on & normal polarity  EC & WC Open

All fields measured below 50 gauss except locations 1 – 5 below

Magnet Fringe Field Tests

1
2

3
4

5

1-4 are at track level, 5 is at HBD level outside HBD only 5 above
100 gauss (120 gauss), other locations are below 70 gauss
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This Week/Next Week

• Cosmic Ray Run support
• Drawing Database  
• VTX prototype box
• PHENIX Procedure review continues
• CM Lift table wing hinges Done/extension @ CS
• Trailer offices
• Critical lift for MuID collars
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Looking Ahead

What’s up for this year and beyond

• New CM Crane
• New Beam pipe design
• Muon RPC trigger 
• VTX/FVTX integration
• NCC design
• MuTr upgrade
• Infrastructure improvements
• Gas system documentation (summer student) 
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Looking Ahead: NCC
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Looking Ahead: 
New Beam Pipe/VTX/FVTX
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Looking Ahead: Mu Trigger/ MuRPC
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Looking Ahead: Long Range Schedule

• Summer 2007
– MPC/MuTr/HBD/DC repairs + TBD detector 

repairs/maintenance
– Setup BNL RPC Factory
– Install FEE Upgrade 1 octant MuTR 1,2 South
– Install Access ladder to CM table, CM Crane

• Summer 2008
– TBD detector repairs/maintenance
– Install Cu absorber for 1 South octant, Install RPC 3 

South
– Install FEE Upgrade MuTR 1, 2 South (all octants), 

Install LL1 South
– Install new beampipe

• Summer 2009
– TBD detector repairs/maintenance
– Install RPC 3 North Install RPC 2 South and North
– Install FEE Upgrade MuTR 1  2 North (all octants)  



3/1/207 Weekly Planning Meeting 17

Looking Ahead: Shutdown 2007
• End of Run June 30
• Purge gas DAQ closeout, etc. July 6
• Shield wall down/DC repair July 13
• EC out/ CM ladder installed July 20
• HBD East out / MMS lampshade off July 27
• MPC South Out / MuTR South 1,2 1 octant  Aug  3
• MPC South Back in Aug 10
• MPC North repairs Aug 17
• HBD West out/ HBD East goes west Aug 24
• CM crane installed Aug 31
• TBD detector maintenance and repair Sep 21
• HBD West goes east Sep 21
• Detector repair commissioning and 

prep for run 8 Oct 12
• Run 8 beam Nov 1 
• RPC Factory ??? 
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


